CS401 Project Task Division and Scheduling

Nov.20, 2020 - Nov.30, 2020 Participant: Wei Wu, Ye Yu

NO	Task description	Time (days)	People in charge		Nov,2020										
NO.				20	21	22	23	24	25	26	27	28	29	30	
1	Analyze project requirements	1	Wei Wu , Ye Yu												
2	Create project engineering and work task division	1	Wei Wu , Ye Yu												
3	Design UML diagram for data structure	1	Wei Wu , Ye Yu												
4	Design user operation flow chart	1	Wei Wu , Ye Yu												
5	Coding ListInterface.class and BSTInterface.class	1	Wei Wu												
6	Coding ArrayBoundedListImplclass and ArrayUnBoundedListImpl.class	1	Wei Wu												
7	Coding ArrayBoundedListSortedImpl.class and ArrayUnBoundedListSortedImpl.class	1	Wei Wu												
8	Coding ArrayBoundedListSortedLineImpl.class and ArrayUnBoundedListSortedLineImpl.class	1	Wei Wu												
9	Coding BinarySearchTree.class	1	Wei Wu												
10	Test data structure class and fix bugs	1	Wei Wu												
11	Coding LinkedBoundedListImpl.class and LinkedUnBoundedListImpl.class	1	Ye Yu												
12	Coding LinkedBoundedListSortedImpl.class and LinkedUnBoundedListSortedImpl.class	1	Ye Yu												
13	$Coding\ Linked Bounded List Sorted Binary Impl. class\ and\ Linked UnBounded List Sorted Binary Impl. class\ and\ Linked Bounded List Bounded List$	1	Ye Yu												
14	Test data structure class and fix bugs	1	Ye Yu												
15	Develop window program	3	Wei Wu,Ye Yu												
16	Debug program	2	Wei Wu,Ye Yu												
17	Write user manual	1	Wei Wu,Ye Yu												

